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Courthouse Project Update Meeting 07.25.19 
MT. BAKER CONFERENCE ROOM | ROBERT J. DREWEL BUILDING 
MEETING SERIES IS NOW MONTHLY:  next instance, 08.22.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman has requested a 24-day time extension to the 
schedule (24 calendar days, 16 working days). The Project Team is now reviewing 
the additional supporting information requested from Hoffman.  

b. Upcoming Activities – see also 5.a-5.b. and 6.b.-6.e. 
Continue installing the building curtainwall, continue framing the interior and exterior of 
the Addition through Level 3, install fire sprinklers in the Addition and future restroom 
continue building the Addition MEP (mechanical / electrical / plumbing) risers, 
connecting each floor to the Addition’s MEP risers, begin renovations in Courtrooms 2E 
and 5C, and build out the north side of the restroom core (install tile, fixtures, 
countertops, and partitions). 

c. Progress to Date  
Began installing the building curtainwall on the west side of the Addition at Level 1; 
began installing tile flooring in the Level 1 restrooms, installed countertops in the Level 1 
and 2 restrooms, erected steel for the new entrance and upper roof canopies; installed a 
manlift on the east side of the Addition; applied fireproofing to Addition structural steel 
through Level 5; erected the Addition mechanical riser between Levels 2 and 5; began 
framing the exterior of Addition Level 1 and the interior of Levels 1 and 2; began 
overhead MEP work on Addition Levels 1 to 3; erected Addition structural steel and 
installed metal floor decking; performed renovations in Courtrooms 2C, 2D, and 5A; 
installed acoustical ceilings in the Basement renovation areas. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21  

• Reflects seven-day non-compensable time extension to cover delays resulting from 
removal of contaminated soils and the remnants of the old County Detention Home. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 5/31/19:  $25,693,733 

 
3. Changes 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 None at this time. 
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5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – In response to stakeholder concerns about noise from 
steelwork activities, the project’s noise mitigation plan has so far been successful. The 
Project Team will provide advance notice to Superior and District Courts regarding 
activities which may carry major noise impacts, especially those which must continue in 
order to maintain schedule. 

b. Phase 2 Office Move Planning Meetings – The Project Team has begun Phase 2 (2020-
21) planning meetings with building stakeholder groups. Our meeting schedule is on 
Page 4. 

 
6. Announcements / Action Items 

a. Update Meeting Series Now Monthly – Our next scheduled instances in the series will be 
August 22, September 19, October 24, November 21, and December 19. We will still 
distribute a weekly update. 

b. Addition Work 
i. The mechanical riser is taking shape on the east side of the addition, with duct 

currently extending to the middle of Level 5.  
ii. Crews will form the Addition curtain wall, the non-structural outer covering of 

the building protecting against weather, from west to east around the building. 
c. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 

will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1.  Abatement and 
fireproofing done, sprinklers and HVAC ducts installed, and soffit framing has 
started. The courtroom will be turned over once the Addition is complete and 
open. 

ii. 2E (Superior Court Department 4) – August 17 to September 15. 
iii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 3. 
d. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 

installation of structural elements, such as drag struts and collector plates. 
i. 5C Courtroom and Chambers Area (Superior Court Department 9) – ongoing as 

of July 20, with scheduled completion August 11. 
ii. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 

October 27. 
iii. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 

January 1. 
e. Rosetta Stone (Figure 2) – The Project Team uses the table in Figure 2 to align current 

and new courtroom numbers and the judges assigned to those rooms. 
f. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 

and 2E has completed. 
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MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Bruce Weiss  Judge Anthony Howard  Ken Klein 

X Judge Linda Krese  Judge Tam Bui X Josh Dugan 

 Judge George Appel X Lauren Bjurstrom  
 

 Judge Millie Judge X Lonnie Enyeart  COUNCIL STAFF 

 Commissioner Susan Gaer  
 

 Geoffrey Thomas 

X Shane Nybo  SHERIFF’S OFFICE X Heidi Beazizo 

X Andrew Somers  Ty Trenary   

  X Jeff Brand  OFFICE for PUBLIC DEFENSE 

 CLERK’S OFFICE  Sean Gillespie  Jason Schwarz 

 Sonya Kraski  
 

 Kristin Crane 

X Mark Allen  PROSECUTING ATTORNEY   

 Shelia Postle  Michael Held  INFORMATION TECHNOLOGY 

   
 

 JD Braathen 

 FACILITIES & FLEET  LAW LIBRARY  Kirk Copple 

X Mark Thunberg  Lettice Parker   

X Jeff Hencz  
 

 OAC SERVICES 

X Steve Slawson  BAR ASSOCIATION  Kevin Fromm 

X Lolly Huggins  Joyce Wood  Glen Lyons 
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Figure 1:  Phase 2 meetings schedule, updated 06.24.19. 
 

DATE TIME PMO meets with PURPOSE / OBJECTIVES OF MEETING 

JULY 23 8:00 Superior Court  
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 10:15             15-min. break 

10:30  District Court 
 

JULY 30 8:00  Sheriff’s Office 
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 10:15             15-min. break 

10:30  Office for the Public 
Defense 
 

AUG 1 8:00  Clerk’s Office 
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 8:45               15-min. break 

9:00  Law Library 
 

9:45               15-min. break 

10:00  Bar Association 
 

10:45             15-min. break 

11:00  Marshals & 
Transport 
 

AUG 6 10:30 Prosecuting 
Attorney 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 

AUG 13 10:30  Hoffman Check-in with construction superintendent. 

AUG 15 8:00 HOLD Hold for follow-up meetings. 

AUG 20 10:30 PMO 
(& others as needed) 
 

Compile and present draft Phase 2 deliverable 
(move plan) for acceptance. 

AUG 27 10:30 PMO 
(& others as needed) 

Adjust draft Phase 2 deliverable (unless initial draft 
accepted). 

AUG 29 8:00 HOLD Hold for follow-up meetings. 

SEPT 3 10:30 PMO 
(& others as needed) 

Adjust draft Phase 2 deliverable (unless initial draft 
accepted). 

SEPT 10 10:30 PMO Accepted Phase 2 deliverable. 
 

PMO: Courthouse Project Management Office (SnoCo Facilities & Fleet, OAC Services)  
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Figure 2: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 3:  Progress Photo. 
 

 
 
As viewed from the Addition Core stairs, work in progress on Level 2 of the Addition. At right and 
in center background is the lower canopy. The future Courthouse entrance would be one floor 
below where the worker in the center of the photo is standing. At center left background, a 
portion of exterior framing on the west elevation (opposite side) of the Addition can be seen. 
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Hoffman’s most recent 6-week lookahead (7/23/19, first page) 
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Hoffman’s most recent 6-week lookahead (7/23/19, continued) 
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Hoffman’s most recent 6-week lookahead (7/23/19, continued) 
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Hoffman’s most recent 6-week lookahead (7/23/19, continued) 

 

 


